
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No.
EP-S1-06-03 

TO No. I :011-RSBD-B51 Q
REPORTING PERIOD 

� : uly 2, 2011 � July 29, 2011
TOPO I :Denise Boone

·, 

CONTRACTOR
Nobis Engineering, Inc. 

TO NAME I · :Solvay Coke & Gas RI/F� '?5 ...
INV# IA058
DUE DATE

(A = ugust 28, 2011

· Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Task Order. Then, document your review by completing
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for
submitting this form - e-mail or submit a hasdcopy via interoffice mail.

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Diego Lao. 

Click the print button and send the hardcopy 
via interoffice mail to Diego Lao, Mail Code 
OSRR01-5. 

US EPA RECORDS CENTER REGION 5 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0- 0 

_ Level of team subcontractor effort charged is 
0 0 0 commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
0 0 0 

laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S}: 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

I 
I 

I 

Updated 6/2211 

957628



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

Page 2 of 2 

^--^^v,...^^^ RATING 

CRITERIA ^ ^ " " - - > > ^ 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

EXCEPTIONAL 

© 
© 

© 

© 

VERY GOOD 

o 
o 
o 
o 

SATISFACTORY 

o 
o 
o 
o 

MARGINAL 

o 
o 
o 
o 

UNSATISFACTORY 

o 
o 
o 
o 

DETERMINATION: 

r^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/-N Additional supporting data was requested/received from the contractor and adequately 
^ supports payment of the invoice amount. See comments below. 

/-"v Costs are recommended for suspension since they cannot be verified. See comments 
^"^ provided below. 

ADDITIONAL COMMENTS: 
Weston used the appropriate tnix of technical professionals for reviewing the Rl Report and participating in the meeting with 
EPA and Wisconsin DNR. 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
back-up documentation, where appropriate. 

Denise Boone Aug 18,2011 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: f Date Reviewed: 

Updated 6/2211 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (July 2. 2011 - July 29. 2011) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the June 2011 Monthly Progress Report and Invoice and submitted 
toEPAonJuly21,2011. 

• Task 01 - Received and processed Modification No. 0011 on July 28, 2011, which 
extended the Period of Performance to September 30, 2013 and issued an amendment 
to the Statement of Work. 

• Task 09 - Attended meeting with EPA and WDNR was held on July 12, 2011 to discuss 
the Rl Report review findings. 

• Task 09 - Continued to review the Partial Remedial Investigation Report and Partial 
Sediment Remedial Investigation Report. Prepared an initial set of comments on the Rl 
Report in preparation for the July 12, 2011 meeting with EPA and WDNR. Draft 
comments were prepared and distributed to EPA during this meeting. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Analytical Summary (CLP) 

• No CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$15,455.52, which represents a cumulative total of  LOE and $328,316.22. Team 

Task Order 0011 1 July 2011 

non-responsive

non-responsive



Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1 A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 July 2011 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Perforrnance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Dustin, David 

Philbrook, Patricia 

Bannon, Katie 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Contract Manager Total 

Subcontract Administrator Total 

Project Administrator Total 

Current 

Hours Dollars 

369.48 

67.88 

184.89 

149.28 

491.26 

67.17 

1,329.94 

1.10 

1.10 

Cumulative 

Hours Dollars 

12,749 32 

2,173.80 

11,533.97 

2,796.96 

1,281.68 

3,015 36 

60,154.23 

89.55 

187.82 

Approved Budget 

Hours Dollars 

69,236.06 

7,597.50 

14,070.68 

2,926.00 

0.00 

746 66 

82,489.72 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,331.04 60,342.05 83,817.51 

Page 1 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

665.30 55.391.72 

Name 

TEAM SUB CONTRACTOR, 

Labor 

Nowack, Bette L 

Charte, Karen M 

Foster, Cavell A 

SUBTOTAL, Labor 

Job Category 

Weston Solutions 

Engineer Sr Total 

Cost Reporter Total 

Current 

Hours Dollars 

369.48 

295.82 

665.30 

Cumulative 

Hours Dollars 

31,474.46 

6,347.29 

55,072.34 

Approved Budget 

Hours Dollars 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

1,995.24 

1.10 

0.00 

0.00 

1,996.34 

115,226.57 

507.20 

0.00 

0.00 

115,733.77 

144,884.01 

3,190.97 

0.00 

0.00 

148,074.98 

Page 2 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task Number: 09 

Task Title: Remedial Investigation R 

Name 

Task Category: Remedial investigation report 

Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  562.72  85,306.20 

Page 3 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task Number: 09 

Task Title: Remedial Investigation R 

Task Category: Remedial investigation report 

Name 

TEAM SUB CONTRACTOR, 

Labor 

Mehl Jr, Richard H 

Mastin, Brian J 

Hahn, Brian 

Walls, Timothy 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

Job Category 

Weston Solutions 

SUBTOTAL, other Direct Costs 

Engineer Sr Total 

Environ Scientist Sr Total 

Geologist Sr Total 

Geologist Mid Total 

-

Current 

Hours Dollars 

3,971.91 

2,942.63 

5,611.04 

477.48 

13,003.06 

456.12 

456.12 

Cumulative 

Hours Dollars 

11,236.89 

6,641.93 

22,301.27 

2,387.41 

42,567.50 

471.12 

471.12 

Approved Budget 

Hours Dollars 

8,640.54 

0.00 

8,125.38 

2,584.50 

19,350.42 

0.00 

0.00 

TOTAL, Weston Solutions COSTS 13,459.18 43,038.62 19,350.42 

SUBTOTALS FOR TASK 09 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR  13,003.06  43,130.22  104,266.12 

Page 4 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 09 COSTS 72.90 

456.12 

0.00 

0.00 

13,459.18 244.80 

471.12 

0.00 

0.00 

43,601.34 696.00 

390.50 

0.00 

0.00 

104,656.62 

TOTALS FOR TASK ORDER Oil (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

Job Category 

5 

Current 

Hours Dollars 

14,998.30 

457.22 

0.00 

0 00 

15,455.52 

Cumulative 

Hours Dollars 

316,555 24 

11,760.98 

0.00 

0.00 

328,316.22 

Approved Budget 

Hours Dollars 

543,374.97 

17,138.03 

0.00 

0.00 

560,513.00 

Average Hourly Rate 174.81 136.21 139.40 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

419,697.00 

0 00 

0 00 

419,697.00 

543,374.97 

17,138.03 

0.00 

560,513.00 

Page 5 of 5 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

MEHL JR RICHARD H. 

MASTIN BRIAN J 

MEHL JR RICHARD H 

MASTIN BRIAN J 

MASTIN BRIAN J 

Travel From 

Chicago, IL 

Carlsbad, CA 

Chicago, IL 

Carlsbad, CA 

Carlsbad, CA 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

07/12/2011 

07/12/2011 

07/12/2011 

07/12/2011 

07/12/2011 

Return 
Date 

07/12/2011 

07/12/2011 

07/12/2011 

07/12/2011 

07/12/2011 

Transportation Lodging Per Diem Other Total 

 

 

 

 

 

Travel Purpose 

Project Technical Meeting 

Project Technical Meeting 

Project Technical Meeting 

Project Technical Meeting 

Project Technical Meeting 

Total, Team Subcontractor Travel Costs 2 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

09 

Task 
Cat. 
Code 

PP 

RR 

Labor Hours 

Engineer Sr 

^ Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Sr 

Geologist Sr 

Geologist Mid 

Total 

Labor Dollars 

1,995.24 

13,003.06 

Other Direct Costs 

1.10 

456.12 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

1,996.34 

13,459.18 

Task Order Totals 14,998.30 457.22 0.00 0.00 15,455.52 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Labor Dollars 

115,226.57 

Other Direct Costs 

507.20 

Subpool 

0.00 

Fees 

0 00 

Total Dollars 

115,733.77 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Invoice Purpose: Monthly Progress 

Task 
No. 

y 

03 

09 

Task 
Cat. 
Code 

Fl 

RR 

Labor Hours 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Environ Scientist Sr 

Geologist Sr 

Geologist Mid 

Program Manager 

Total 

Labor Dollars 

158,198.45 

43,130.22 

Other Direct Costs 

10,782.66 

471.12 

Subpool 

0 00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

168,981.11 

43.601.34 

Task Order Totals 

Task Order Expenditure Limit 

316,555.24 11,760.98 0.00 0.00 328,316.22 

419,697.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Tit le 

Proj. Planning & Support 

Cotnmunity Involvement 

Field Investigalion/Dala 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumula t ive 
Hours 

Cumulat ive 
Loaded Dol lars 

invo iced 

115,733.77 

0.00 

168.981.11 

43,601 34 

0 00 

0.00 

0 00 

0 00 

0.00 

Dol lars 
incur red But 
Not invo iced 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

0.00 

0 00 

Tota l invo iced 
+ incur red But 
Not invo iced 

115,733.77 

0 00 

168,981.11 

43,601.34 

0.00 

0 00 

0.00 

0.00 

0 00 

Approved Budget 

Hours Dol lars 

148,074.98 

6,971.60 

213,132.57 

104,656 62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521 72 

Var iance Based On 
A p p r o v e d Budget 

% Hours 
invo iced 

% Dol lars 
Invo iced 

78 16% 

0.00% 

79.28% 

41.66% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% inv 'd + 
incr 'd But 
Not inv 'd 

78 16% 

0 0 0 % 

79.28% 

41.66% 

0.00% 

0 0 0 % 

0 0 0 % 

0 0 0 % 

0.00% 

Expendi ture 
L imi t 

Dol lars 

148,074 98 

6,971.60 

206,673 57 

49,745 62 

8,231 23 

0.00 

0.00 

0.00 

0 00 

Var iance Based On ] 
Expendl t 

% Hours 
invo iced 

ure L imi t 

% Dol lars 
Invo iced 

7 8 1 6 % 

0 0 0 % 

81 76% 

87 65% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

328,316.22 0.00 328,316.22
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/2/2011 

Reporting Period To: 7/29/2011 

Invoice Date: 8/18/2011 

Invoice Number: A058 

Task 
No. 

01 

02 

03 

. 09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investjgation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

invoiced 

115,733.77 

0.00 

168,981.11 

43,601.34 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not invoiced 

0.00 

0.00 

0.00 

0.00 

0 00 

0 00 

0 00 

0 00 

0.00 

Total Invoiced 
+ Incurred But 
Not invoiced 

115,733.77 

0.00 

168,981.11 

43,601 34 

0 00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Dollars 

148,074 98 

6,971.60 

213,132.57 

104,656 62 

33,960.65 

15,549 40 

21,917 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
invoiced 

% Dollars 
Invoiced 

78 16% 

0.00% 

79 28% 

41 66% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

% inv'd + 
Incr'd But 
Not inv'd 

78 16% 

0 00% 

79 28% 

41 66% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Estimated Cost 
At Completion 

Hours Dollars 

148,074.98 

6,971 60 

213,132.57 

104,656 62 

33,960 65 

15,549.40 

21,917 20 

14,728.26 

1,521.72 

Variance Based On 
Estimate At Completion 

% Hours 
Invoiced 

% Dollars 
Invoiced 

00 00% 

00 00% 

00 00% 

00 00% 

00 00% 

00.00% 

00 00% 

00 00% 

00.00% 

TOTAL 328,316.22 0.00 328,316.22 560,513.00 
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standard Fomi 1034 

Revised January 1980 

Department of the Treasuiy 

1TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

AOSS 

U S DEPARTMENT, BUREAU, OR ESTABLISHMENTANDL0CAT10N 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

A u g u s t 18 ,2011 

SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISITION NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

Nobis Engineering, Inc. 
ISChenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

L 
DISCOUNT TERMS 

WVtt'SAHIIMUMULH 
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SHIPPED FROM TO GOVERNMENT B/L NUMBER 

NUMBER 

AND DATE 

OF ORDER 

GATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVCES 

(Enter description. Item number c f contract of Federal supply 

schedule, and other Inldrrnation deemed necessary) 

QUAN-
TTFY 

U^aT PRICE 

ST I PER~ 

07 /02 /11-07 /29 /11 Task Order 0011-RS-BD-SS1Q, Milwaukee Solvay Coke & Gas RI/FS OS $15,455.52 

(Use continuaton sheet If necessary) (Payee must NOT use the space below) TOTAL $15,455.52 
PAYMENT: 

I 1 PROVISIONAL 

I I COMPLETE 

r ~ l PARTIAL 

I I RNAL 
I I PROGRESS 
I I ACA/ANCE 

APPROVED FOR EXCHANGE RATE 

=$1.00 

TITLE 

DIFFERENCES 

Miouit vmlied; correct for 

(Sgnattm or htbis) 

Pursuant to autticrlty vested In me, 1 certify that this voucher b correct and proper for payment 

08/18/11 _ Abhijit Nobis" 
rO'feJ 

CEO 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameofBaniO 

CASH 

1 W h e n stated In foreign currency. Insert name of currency 
2 If the ability to cert fy and authority to approve are combined in one person, one signature is necessary' 

othen/^ise the approving officer will sign in the space provided, over his official title 

3 W h e n a voucher is receipted in the name of a company or corporation, the name of the person \MTting the company 
or corporate name, as well as the capacity in which ha signs, must appear For example- "John D o s Company, per 
John Smith, Secretary" or "Treasure!", as the case may be 

Prevjoufi edlicn usabb U S GOVERNMENT PRINTING OFRCE 1986-0-491-248/206JO NSN ISiO-Oa^lM-ilOS 

PRIVACY ACT STATEMENT 
The Informallon requested on this fomi Is required under the provlaonsofSI U.S.C. 82b and 32c, forthepuipose of 
disbursing Federal money. The Infomiatlon requested is to identrfy the particular creditor and the amounts to be paid. 
FaJure to fumish this Information wdl hinder discharge of the payment obllgallon 

file:///MTting


Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A058 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, July 02, 2011 - Friday, July 29, 2011 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

ToxicoltDgist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid ', 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

EXPENDITURE LIMIT: $419,697.00 

Comp s Engineering 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A058 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,329.94 

1.10 

0.00 

14,124.48 

14,124.48 

0.00 

0.00 

15,455.52 

0.00 

15,455.52 

Cumulative 
61,181.62 

187.82 

0.00 

266,946.78 

266,946.78 

0.00 

0.00 

328,316.22 

0.00 

328,316.22 

Company Confidential - Proprietary Infomiatlon of Nobis Engineering 

non-responsive




